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COST ($ in Thousands) FY 2000 
Actual

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

4515 Joint Air-to-Surface Standoff Missile (JASSM) 154,376 115,214 79,197 42,367 9,094 5,926 174 0 0 880,117

Quantity of RDT&E Articles 0 21 0 0 0 0 0 0 0 82

FY03-FY07 budget numbers do not reflect the DoD strategic review results.

(U) A. Mission Description
JASSM is a joint Air Force/Navy program with the Air Force as the lead service.  This is an ACAT ID program to provide an affordable long range, conventional 
air-to-surface, autonomous, precision guided, standoff cruise missile compatible with fighter and bomber aircraft able to attack a variety of fixed or relocatable targets.  
Initial integration efforts are for the B-52H and F-16 (Block 50).  Objective aircraft include the B-1, B-2, F-15E, F-16 (Block 40), F-117, and  F/A-18E/F.  JASSM 
successfully passed Milestone II in November, 1998 and is currently in Engineering and Manufacturing Development (EMD).  This descriptive summary reflects Air 
Force funding only.

(U) FY 2000 ($ in Thousands)
(U) $121,662 Continue EMD.
(U) $15,125 Continue flight test support, test aircraft modifications, live fire test support, target construction/rehab.
(U) $11,906 Continue aircraft integration.
(U) $591 Continue mission planning and intelligence systems integration.
(U) $4,652 Continue program office support .
(U) $440 Continue mission support.
(U) $154,376 Total

The following transactions are not reflected in the FY00 program total:  ATR=+$20.4M pending Omnibus approval

(U) FY 2001 ($ in Thousands)
(U) $68,532 Continue EMD.
(U) $26,330 Continue flight test support, test aircraft modifications, live fire test support, target construction/rehab.
(U) $12,507 Continue aircraft integration.
(U) $1,316 Continue mission planning and intelligence systems integration.
(U) $5,875 Continue program office support .
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(U) A. Mission Description Continued

(U) FY 2001 ($ in Thousands) Continued
(U) $654 Continue mission support.
(U) $115,214 Total

The following net transactions are not reflected in the FY01 program total:  BTR=-166K, and SBIR=-4,437K.  These transactions are not reflected in other sections of 
the R-docs where an FY01 total is shown.

(U) FY 2002 ($ in Thousands)
(U) $54,485 Continue EMD.
(U) $16,634 Continue flight test support, live fire test support, target construction/rehab.
(U) $5,218 Continue aircraft integration.
(U) $1,772 Continue mission planning and intelligence systems integration.
(U) $587 Continue program office support .
(U) $501 Continue mission support.
(U) $79,197 Total

(U) B. Budget Activity Justification
This program is reflected in Budget Activity 7, Operational System Development, because production funds have been included in the DoD budget submission to begin 
Low Rate Initial Production (LRIP) in FY02.

(U) C. Program Change Summary ($ in Thousands)
FY 2000 FY 2001 FY 2002 Total Cost

(U) Previous President's Budget (FY 2001 PBR) 164,425 120,281 68,795 879,051
(U) Appropriated Value 166,408 116,281
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -1,080 -814
b. Small Business Innovative Research -7,226
c. Omnibus or Other Above Threshold Reprogram -1,250
d. Below Threshold Reprogram -1,825
e. Rescissions -651 -253
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(U) C. Program Change Summary ($ in Thousands) Continued
FY 2000 FY 2001 FY 2002 Total Cost

(U) Adjustments to Budget Years Since FY 2001 PBR 10,402 1,066
(U) Current Budget Submit/FY 2002 PBR 154,376 115,214 79,197 880,117

(U) Significant Program Changes:
Funding:  FY02 adjustments allow incremental funding of RDT&E test articles and completion of EMD activities leading to LRIP and MSIII.


Schedule:  Milestone III moved from February 03 to July 03 and remains several months ahead of Lot 3 (full rate) production award and within APB requirements.  This 
is due to modifying the  Development Test/Operational Test (DT/OT) and Initial Operational Test and Evaluation ( IOT&E) test matrix to include tests for both the 
non-Selective Availability Anti-Spoofing Module (SAASM) and SAASM configured missiles.  We added two additional DT/OT tests and changed two IOT&E tests to 
include SAASM configuration testing.  


Technical:  None.

(U) D. Other Program Funding Summary ($ in Thousands)
FY 2000 

Actual
FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E
(U) Other APPN
(U) Missile Procurement (AF) 

JASSM
0 42,937 50,505 101,801 145,494 148,578 197,633 650,801 1,337,749

(U) SEEK EAGLE 0 744 3,754 1,501 3,003 0 2,998 0 12,000

(U) E. Acquisition Strategy
All major contracts within this Program Element were awarded through full and open competition.  The EMD phase option for JASSM is Cost Plus Award Fee (CPAF).  
This contract type provides the government the flexibility to periodically evaluate contractor performance while motivating the contractor to execute a successful program 
with emphasis on EMD schedule, system performance, and management effectiveness.




JASSM is an OSD flagship program under Cost as An Independent Variable (CAIV).  This allows the contractor to have maximum trade space to develop an affordable 
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(U) E. Acquisition Strategy Continued
missile that meets the four key performance parameters.  Under CAIV, the program maintains a threshold AUPP of $700,000 (BY95$) and an objective AUPP of 
$400,000 (BY95$).


The government is buying the JASSM system based on a contractor-developed, government-approved System Performance Specification (SPS) which became 
contractually binding at downselect.  The contractor assumes Total System Performance Responsibility (TSPR) as defined in the SPS and warrants system performance 
for 15 years.  Accordingly, the contractor is responsible not only for the design of the missile system, but also for planning and executing the Development Test and 
Evaluation (DT&E) program to verify the missile system performance.  In its role as facilitator and advisor to the contractor, the government formally arranges and funds 
the use of government flight test support for DT&E.  Although funded by the government, flight test support funds are part of the negotiated commitment between the 
contractor and the government ensuring the contractor is able to execute the DT&E program according to the scope of the EMD contract.

(U) F. Schedule Profile
FY 2000 FY 2001 FY 2002

1 2 3 4 1 2 3 4 1 2 3 4
(U) First DT/OT Flight  - 4th  Qtr FY 2000 *
(U) LRIP Decision  - 1st Qtr FY 2002 X
(U) LRIP I Contract Award - 1st Qtr FY 2002 X
(U) Begin IOT&E Flight Testing (AFOTEC) - 3rd Qtr FY 2002 X
(U) Last DT/OT Flight Testing - 4th Qtr FY 2002 X
(U) LRIP II Contract Award - 1st Qtr FY 2003
(U) Complete IOT&E Flight Testing (AFOTEC) -  3rd Qtr FY 2003
(U) Milestone III  - 4th Qtr FY 2003
(U) RAA B52 - 4th Qtr FY 2003

* = Completed Event
X = Planned Event
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2000 FY 2001 FY 2002

(U) Major Contracts 121,292 67,982 54,311
(U) Associated Contracts 11,906 12,507 5,218
(U) Support Contracts 5,613 7,741 2,533
(U) In-House 440 654 501
(U) Test Support 15,125 26,330 16,634
(U) Total 154,376 115,214 79,197

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Product Development Organizations
MDA - PDRR I C/CPFF Jun 96 120,548 120,548 120,548 0 0 0 120,548
LM - PDRR I& II C/CPFF Jun 96 151,084 151,084 151,084 0 0 0 151,084
LM - EMD C/CPAF Nov 98 373,292 373,292 106,659 121,292 67,982 54,311 23,048 373,292
NOTE:  Contractors are MDA 
- McDonnell Douglas 
Aircraft; LM - Lockheed 
Martin
Support and Management Organizations
F-16 SPO PO Apr 96 N/A N/A 9,764 6,101 6,278 4,300 4,067 30,510
B-52 SPO PO Sep 96 N/A N/A 19,177 5,795 6,228 918 0 32,118
Other Acft Integ PO Various N/A N/A 3,451 10 1 0 0 3,462
Sverdrup  Inc. C/CPAF Jan 96 N/A N/A 9,391 2,724 3,216 247 2,535 18,113
Navy MIPR Jan 96 N/A N/A 2,249 0 0 0 0 2,249
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(U) Performing Organizations Continued:
Support and Management Organizations
JASSM SPO/Other Misc Various N/A N/A 20,842 3,329 5,179 2,787 11,132 43,269
Test and Evaluation Organizations
46TW PO Jan 96 N/A N/A 30,604 15,125 26,330 16,634 16,779 105,472

(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Product Development Property
Not Applicable
Support and Management Property
Not Applicable
Test and Evaluation Property
Not Applicable

Subtotals
Total Prior
to FY 2000

Budget
FY 2000

Budget
FY 2001

Budget
FY 2002

Budget to 
Complete

Total 
Program

Subtotal Product Development 378,291 121,292 67,982 54,311 23,048 644,924
Subtotal Support and Management 64,874 17,959 20,902 8,252 17,734 129,721
Subtotal Test and Evaluation 30,604 15,125 26,330 16,634 16,779 105,472
Total Project 473,769 154,376 115,214 79,197 57,561 880,117


